Washington Stata
Department of Transportation

I-5/E Fork Lewis River Bridge NB - Replace Bridge

Project Information Project Milestones

PIN: 400512R
Region: Southwest
State Route: I-5

As of Date: March 2021
Regional Admin: C. Francis

Current Status: Pre-Construction Legislative Districts: 18

Project Description

The existing bridge built in 1936 is functionally obsolete. This project replaces the existing
bridge with a new structure reducing the potential for catastrophic failure and preserving the
functional integrity of the roadway.

Watch List Description

Reported July 2020: This project has a potential cost increase and delay due to the need for
additional environmental work. The project office is reviewing bridge alignment alternatives for
constructability which has a potential project cost increase. This project has a possible delay
due to staged construction with in-water work windows.

Reported August 2020: This project has a cost increase due to needed ground improvements
to make the area suitable for the bridge piers. Soil borings revealed the soil conditions are
very poor; which will result in anticipated liquefaction, lateral spreading and settlement.

As of April 2021: This project has a possible delay due to added required time for coordination
with project stakeholders. In addition, this project has a possible further cost increase due to
additional cultural resource work requirements.

Project Web Site: https://www.wsdot.wa.gov/projects/i5/east-fork-lewis-river-bridge/home

Milestone Original Date Current Date Status
Project Definition Complete Q12013 Q12013 On Schedule
Preliminary Engineering Start Q42017 Q42017 On Schedule
Environmental Complete Q3 2021 Q1 2021 Early
Right of Way Complete
Contract Advertisement Q3 2021 Q3 2021 On Schedule
Operationally Complete Q12026 Q12026 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $2,108 $3,625
Right of Way $0 $0 $0
Construction $0 $63,213 $71,600
Total $0 $65,321 $75,225
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $3,625 $0 $3,625
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $35,800 | $35,800 $71,600
Total $0 $0 $39,425 | $35,800 $75,225
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